

**Wind Turbine Component PROPOSED Delivery Schedule**  
**7th June 2021 to 26th June 2021**

<b>DAY</b>	<b>DATE</b>	<b>DELIVERIES</b>
Monday	7th June	5
Tuesday	8th June	3
Wednesday	9th June	4
Thursday	10th June	3
Friday	11th June	4
Saturday	12th June	0
Monday	14th June	0
Tuesday	15th June	4
Wednesday	16th June	3
Thursday	17th June	4
Friday	18th June	4
Saturday	19th June	3
Monday	21st June	5
Tuesday	22nd June	3
Wednesday	23rd June	3
Thursday	24th June	5
Friday	25th June	3
Saturday	26th June	3

Police escorted deliveries to the Bango Wind Farm *generally* occur earlier than 7:00am as permitted in accordance with Condition L4.2b of EPL 21286, and Condition 6 of Schedule 3 of SSD 6686.

Note that the scheduled transporting of the Wind Turbine Components can and do change due to unplanned reasons - including inclement weather conditions. These schedules are completely at the management of RMS NSW and the NSW Police.